attrans

Daily Diary Report by Bid Item

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 9:06 AM

Contract No.:  04-0120F4

Diary #: 334 Const Calendar Day: 507 Date:
Inspector Name: Feather, Bernard Title:

Inspection Type: Intermittent
Shift Hours:  08:00am  05:00 pm Break: 01:00
Federal ID:

Location:

Reviewer:  Shedd, Bill

Approved Date:

24-0Oct-2013  Thursday
Transportation Engineer

Over Time:

20-Nov-14 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM

Precipitation

Working Day If no, explain:

4PM
Condition not recorded

Diary:
General Comments

Dispute

[]

Weekly safety meeting 0800-0830. Track progress of FWS mechanical piping installation. Review
overnight field work for FWS (this diary is for the FWS night shift from 2100 on 10-23-2013 to 0430 on 10-
24-2013). Misc MEP paperwork and write diaries.

F.W. SPENCER AND SON, INC

04-0120F4 Bid Iltem: 126 0-000-000.126

COMPRESS AIR (4 NPS)

Labor
Trade Class Name
Contractor: F.W. SPENCER AND SON, INC
Welder INM
Plumber/Pipefitter INM NARCISO BIAGI
Plumber/Pipefitter FOR TOM COLOMBO

Diary:

Mechanical Pipe Testing 126

decontamination.

2013.

date/unlock at 10/25/13 2:00 AM.

"POISON

RICHARD KIIKVEE

RTHrs OTHrs DTHrs Total

5.00 0.00 0.00
5.00 0.00 0.00
5.00 0.00 0.00

0-000-000.126

FWS had finished pressure testing of the carbon steel lines along the north barrier of the WB bridge on the
night of 10-22-2013. Tom Colombo informed the Department that they performed the chlorination of these
lines the night of 10-23-2013 via email, with warnings not to disturb the lines to allow for a full 24 hours of

Mahmoud Khandaghabadi performed the overnight inspection.

5.00
5.00
5.00

Dispute
[]

[]
[]

Dispute

[]

The West Bond Lane Closure is set at 9:00 PM on 10-23-2013 and is picked up at the 2:30 AM on 10-24-

The FWS crew set up to chlorinate the 2 %" Domestic Water Line along the north barrier of the WB bridge
from PP 8 to PP 128. David Detert of (Bennett Marine Utility) used 4 liters of chloride per 100 Gallons of
water which was pumped into the 2 %" line. The line was drained at the outlet valves and checked for
above 50 PPM chloride, then shut, locked and tagged the shut off valves at PP 8 and PP 128 with finish

The FWS crew attached warning signs with red letters on all the outlet valves (in English and Spanish):

DO NOT DRINK OR USE IN ANY WAY, WATER SYSTEM BEING STERILIZED WITH CHLORINE"
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 334 Date: 24-Oct-2013  Thursday

F.W. Spencer Crew:

Thomas Colombo Superintendent
Narciso Biagi Journeyman Plumber
Bill Retiakoff Safety Person
Joshua Johnson

Richard Kilkwee

Equipment:

Buffalo tank

Three Trucks (two F150 and one Ford Ranger)
Port A Potty

Hertz Rental Magnum Light

04-0120F4 Bid Iltem: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC

Di ary: Dispute
Dehumidification System 128  0-000-000.128 =
| was informed that METS did a punchlist inspection in the east anchorage splay chambers and noted it
was humid inside the chamber. They took a reading and meaured a relative humidity of between 60% and
65%.
| was in discussion with Ari at Moffett Nicols with regard to the east anchorage dehumidification units’
louvers. With regard to the reactivation air discharge duct, it requires a louver directing the discharge
away from the intake ducts. Eventually, the bird screens installed yesterday will have to be replaced with
correctly sized louvers.
With regard to the intake ducts, he said that if air balancing measurements show that flow is not restricted
with the existing louvers, they can remain in place, fit for purpose.
Bill O'Sullivan was informed of this via email. He was also informed that the reactivation air intake and
makeup air louvers may need to be removed to paint the inside of the OBG penetrations. Apparently, the
edges of the doubler plate penetrations were painted, but the edges of the OBG penetrations were not. As
such, the OBG bottom plates are rusting at those locations. Given that at these locations, moist bay air is
being pumped through the penetrations, and warm, moist air removed from the dehumidified zones are
being discharged through the penetrations, it creates the perfect conditions for corrosion.
CCO-354 Bid Item: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 3.00 0.00 0.00 3.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 3.00 0.00 0.00 3.00 D
Plumber/Pipefitter FOR TOM COLOMBO 3.00 0.00 0.00 3.00 D
Di ary: Dispute
Mechanical Change of Character 001  0-FWS-ELS.354 =
The FWS crew, including Josh Johnson, spent approximately 3 hours to mobilize to the #5 lane of the WB
bridge and demobilize back to Pier 7 at the end of the shift. For working at night, the pipe fitter's union
agreement gives the crew 8 hours of pay for 7 hours of work, and a 12% hourly shift differential for working
[ H]
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 334 Date: 24-Oct-2013  Thursday

at night which will be paid under CCO 354 for this shift's work.
Bill Beliakoff provided safety coordination for approximately 8 hours which will be paid under CCO 354.
In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a

light tower which will be paid via monthly invoice under CCO 354. The three crew trucks used will also be
compensated under CCO 354.
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